COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/28/2007

ESTIMATE SUMMARY 10:58:55
CONTID: C12560 ESTIMATE NO: 0019 PROG SPEC YR:2002
PCN: 12560-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 420.( DAYS TIME ALLOW: 447 CALENDAR DAYS
16TH STREET: CENTRAL TO PLATTE PERCENT TIME: 93.96 ORIG TIME ALLOW: 440 CALENDAR DAYS
PROJECT NO: STE C010-057
16TH STREET: CENTRAL TO PLATTE
NAME OF ROAD: 16TH STREET
PROJECT COUNTIES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/28/2007 DATE TIME STARTED 07/13/2005
5670 FRANKLIN STREET DATE LET 03/31/2005 DATE WORK BEGAN 07/13/2005
DATE AWARDED 05/26/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/15/2005 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 07/13/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,995,508.83 PARTICIPATING $ 3,611,920.72 S 49,030.50
AWARD PROJECT AMT: $  3,679,885.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 90.40% TOTAL EARNINGS 3,611,920.72 49,030.50
FUNDS AVAILABLE: $ 383,588.11 STOCKPILED MATERIALS 72,591.54 =5,904.48
GROSS EARNINGS 3,684,512.26 43,126.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,198.28 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,629,313.98 43,126.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,629,313.98 43,126.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,126.02
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-04005 CLEAN VALVE BOX 3.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0065 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0070 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0075 203-01597 POTHOLING 70.000 61.500
HOUR 0.000 0.00
200.00000 61.500 12,300.00
0080 207-00205 *TOPSOIL 102.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0085 207-01110 *PLANTER SOIL MIX 10.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0090 208-00005 *EROSION LOG 165.000 151.000
LF 0.000 0.00
3.50000 151.000 528.50
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0100 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0105 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0110 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.000 0.00

2,100.00000 0.900 1,890.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT : STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
10,000.00000 1.000 10,000.00
0120 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-00810 *RESET GROUND SIGN 4.000 1.000
EACH 1.000 300.00
300.00000 2.000 600.00
0130 210-04010  ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0135 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0140 212-00006 *SEEDING (NATIVE) 0.960 0.000
ACRE 0.000 0.00
4,900.00000 0.000 0.00
0145 213-00008 MULCHING (WOOD CHIP) 38.000 0.000
CF 0.000 0.00
3.00000 0.000 0.00
0150 213-00500 TREE GRATE 5.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0155 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 5.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 53.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0165 215-00010 *TRANSPLANT TREE 2.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 920.000 0.000
sy 0.000 0.00
2.80000 0.000 0.00
0175 217-00020 HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
20.00000 0.000 0.00
0180 304-06000 AGGREGATE BASE COURSE (CLASS 6) 119.550 119.550
TON 0.000 0.00
30.00000 119.550 3,586.50
0185 306-01000 RECONDITIONING 1,603.000 1,603.000
sY 0.000 0.00
3.00000 1,603.000 4,809.00
0190 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 174.180
TON 0.000 0.00
110.00000 174.180 19,159.80
0195 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 162.070 162.070
TON 0.000 0.00
45.45000 162.070 7,366.08
0200 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00
60.00000 168.000 10,080.00
0205 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 61.000 61.000
LF 0.000 0.00
85.00000 61.000 5,185.00
0210 603-50006 6 INCH PLASTIC PIPE 8.000 8.000
LF 0.000 0.00
150.00000 8.000 1,200.00
0215 603-50008 8 INCH PLASTIC PIPE 289.000 289.000
LF 0.000 0.00
30.00000 289.000 8,670.00
0220 603-50018 18 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 604-16050 *INLET TYPE 16 (SINGLE) (SPECIAL) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0230 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,700.00000 4.000 10,800.00
0235 604-19710 *INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 12.000 12.000
LF 0.000 0.00
230.00000 12.000 2,760.00
0240 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0245 604-39005 MANHOLE SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0250 604-39010 MANHOLE SPECIAL (10 FOOT) 5.000 5.000
EACH 0.000 0.00
2,900.00000 5.000 14,500.00
0255 604-39015 MANHOLE SPECIAL (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0260 607-11525 *FENCE (PLASTIC) 1,131.000 1,131.000
LF 0.000 0.00
3.25000 1,131.000 3,675.75
0265 607-52900 *LINE POST (CHAIN LINK) 14.000 0.000
EACH 0.000 0.00
47.25000 0.000 0.00
0270 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
181.50000 0.000 0.00
0275 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00

68.25000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 607-53172 *FENCE CHAIN LINK (72 INCH) 150.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0285 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
234.00000 0.000 0.00
0290 608-00006 CONCRETE SIDEWALK (6 INCH) 28.000 28.000
sy 0.000 0.00
75.00000 28.000 2,100.00
0295 608-00010 CONCRETE CURB RAMP 55.000 42.280
sY 0.000 0.00
120.00000 42.280 5,073.60
0300 608-00015 TRUNCATED DOMES 120.000 100.000
SF 0.000 0.00
70.00000 100.000 7,000.00
0305 608-00040 CONCRETE BIKEWAY (SPECIAL) 1,661.000 1,603.000
SY 58.000 3,190.00
55.00000 1,661.000 91,355.00
0310 608-00350 CONCRETE SIDEWALK (COLORED) 0.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0315 609-20010 CURB TYPE 2 (SECTION B) 88.000 17.000
LF 71.000 2,130.00
30.00000 88.000 2,640.00
0320 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 500.600 460.600
LF 40.000 800.00
20.00000 500.600 10,012.00
0325 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 471.000 471.000
SF 0.000 0.00
10.00000 471.000 4,710.00
0330 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 444.000
LF 0.000 0.00

6.46000 444.000 2,868.24
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 320.000
LF 0.000 0.00
10.03000 320.000 3,209.60
0340 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,015.91000 1.000 6,015.91
0345 613-15100 *RECESSED LIGHT 10.000 0.000
EACH 0.000 0.00
312.33000 0.000 0.00
0345 MATERIAL ALLOWANCE LIGHTS 8.500
NCU 0.000 0.00
312.33000 8.500 2,654.81
0350 613-15200 *RECESSED LIGHT (SPECIAL) 6.000 6.000
EACH 0.000 0.00
642.96000 6.000 3,857.76
0355 613-16000 *LUMINAIRE (SPECIAL) 0.000 0.000
EACH 0.000 0.00
823.87000 0.000 0.00
0355 MATERIAL ALLOWANCE AA AND DD 0.000
EACH 0.000 0.00
679.19000 0.000 0.00
0360 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00
5,351.73000 1.000 5,351.73
0365 619-40060 3/4 INCH COPPER PIPE 220.000 193.000
LF 0.000 0.00
35.00000 193.000 6,755.00
0370 619-50080 1 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0375 619-50160 2 INCH PLASTIC PIPE 220.000 180.000
LF 0.000 0.00

4.00000 180.000 720.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT : STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 623-00156 IRRIGATION BUBBLER 5.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0385 623-00162 DRIP EMITTER TUBING 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0390 623-00164 DRIP EMITTER 90.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0395 623-00168 1 INCH EMITTER VALVE ASSEMBLY 1.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0400 623-00184 1/2 INCH FLUSH UNIT 1.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0405 623-01706 3/4 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0410 623-01806 3/4 INCH PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0415 623-02008 1 INCH DRAIN VALVE 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0420 623-03106 3/4 INCH AUTOMATIC CONTROL VALVE 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0425 623-03108 1 INCH AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0430 623-04000 CONTROL WIRE 24 VOLT 100.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 623-04002 POWER SOURCE WIRE 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0440 623-04008 1 INCH QUICK-COUPLER VALVE 2.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0445 623-07006 3/4 INCH WATER METER 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0450 623-08104 4 STATION AUTOMATIC CONTROLLER 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0455 625-00000 CONSTRUCTION SURVEYING 0.250 0.250
LS 0.000 0.00
65,000.00000 0.250 16,250.00
0460 626-00000 *MOBILIZATION 0.250 0.242
LS 0.000 0.00
344,250.00000 0.242 83,308.50
0465 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0470 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.25000 0.000 0.00
0475 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
0480 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000 21.000
GAL 0.000 0.00
57.26000 21.000 1,202.46
0485 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000
LF 0.000 0.00

3.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 630-00000 *FLAGGING 1,450.000 1,265.250
HOUR 90.750 1,633.50
18.00000 1,356.000 24,408.00
0495 630-00003 *UNIFORMED TRAFFIC CONTROL 480.000 416.300
HOUR 0.000 0.00
55.00000 416.300 22,896.50
0500 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.000 0.00
4,500.00000 1.800 8,100.00
0505 630-00007 *TRAFFIC CONTROL INSPECTION 258.000 258.000
DAY 0.000 0.00
125.00000 258.000 32,250.00
0510 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 141.000
DAY 15.000 4,650.00
310.00000 156.000 48,360.00
0515 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 15.000 13.500
EACH 0.000 0.00
200.00000 13.500 2,700.00
0520 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 144.000 129.600
EACH 0.000 0.00
37.00000 129.600 4,795.20
0525 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200
EACH 0.000 0.00
50.00000 61.200 3,060.00
0530 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0535 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 77.850
SF 0.000 0.00
11.00000 77.850 856.35
0540 630-80348 *CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
325.00000 1.800 585.00
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PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 630-80355 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
11,350.00000 0.000 0.00
0550 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 7.000 6.300
TYPE)
EACH 0.000 0.00
1,300.00000 6.300 8,190.00
0555 630-80360 *DRUM CHANNELIZING DEVICE 109.000 98.100
EACH 0.000 0.00
50.00000 98.100 4,905.00
0560 630-80370 CONCRETE BARRIER (TEMPORARY) 444.000 399.600
LF 0.000 0.00
12.00000 399.600 4,795.20
0565 630-80380 *TRAFFIC CONE 516.000 464.400
EACH 0.000 0.00
12.00000 464.400 5,572.80
0570 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700
(TEMPORARY)
EACH 0.000 0.00
10,000.00000 2.700 27,000.00
0575 700-70010 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70021 F/A ON-THE-JOB TRAINEE 1,566.000 1,566.000
HOUR 0.000 0.00
1.00000 1,566.000 1,566.00
0595 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 700-70074 F/A OBTAIN POWER FROM 998.550 998.550
FA 0.000 0.00
1.00000 998.550 998.55
0605 700-70310 F/A LANDSCAPING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70320 F/A SPRINKLERS 4,993.860 4,993.860
FA 0.000 0.00
1.00000 4,993.860 4,993.86
0615 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 70.000 53.500
HOUR 0.000 0.00
100.00000 53.500 5,350.00
0860 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF ADDITIONAL PIER 1.000 1.000
FOOTINGS
LS 0.000 0.00
3,357.01000 1.000 3,357.01
0865 210-04010 ADJUST MANHOLE ADJUST EXISTING MANHOLE 1.000 1.000
EACH 0.000 0.00
2,381.96000 1.000 2,381.96
0870 208-00020 SILT FENCE SILT FENCE 1,091.000 1,052.000
LF 39.000 147.42
3.78000 1,091.000 4,123.98
0885 607-11580 FENCE (TEMPORARY) TEMP FENCE FOR PLATTE ST AREA 318.000 318.000
LF 0.000 0.00
10.50000 318.000 3,339.00
0890 630-80355 PORTABLE MESSAGE SIGN PANEL PORTABLE MESSAGE PANEL 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0900 630-80359 PORTABLE MESSAGE SIGN PANEL VMB (DAY) 11.000 7.000
DAY 0.000 0.00
210.00000 7.000 1,470.00
0915 700-70050 F/A REMOVAL 18,491.690 0.000
F A 18,491.690 18,491.69
1.00000 18,491.690 18,491.69
0920 213-00500 TREE GRATE 5.000 0.000
EACH 5.000 6,256.00
1,251.20000 5.000 6,256.00
CAT 0200 CURRENT AMT 926,686.63 $ 37,720.61 s 683,475.33
CAT NO0300 STRUCTURE E-16-WB
0630 206-00000 STRUCTURE EXCAVATION 551.000 551.000
cy 0.000 0.00
7.00000 551.000 3,857.00
0635 206-00100 STRUCTURE BACKFILL (CLASS 1) 131.000 131.000
cYy 0.000 0.00
20.00000 131.000 2,620.00
0640 206-00200 STRUCTURE BACKFILL (CLASS 2) 240.000 240.000
cy 0.000 0.00
12.00000 240.000 2,880.00
0645 213-00005 *MULCHING (DECORATIVE) 830.000 0.000
CF 0.000 0.00
0.68000 0.000 0.00
0650 503-00024 *DRILLED CAISSON (24 INCH) 324.000 324.000
LF 0.000 0.00
100.00000 324.000 32,400.00
0655 503-00042 *DRILLED CAISSON (42 INCH) 283.000 283.000
LF 0.000 0.00
220.00000 283.000 62,260.00
0660 507-00000 CONCRETE SLOPE AND DITCH PAVING 0300 25.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-WB

0665 509-00000 *STRUCTURAL STEEL 269,336.000 266,642.260
1B 0.000 0.00
4.95000 266,642.260 1,319,879.19
0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000
NCU 0.000 0.00
94,800.00000 0.000 0.00
0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000
NCU 0.000 0.00
66,333.24000 0.000 0.00
0665 MATERIAL ALLOWANCE 18" STRUCTURAL STEEL 0.000
NCU 0.000 0.00
17,223.25000 0.000 0.00
0670 512-00101  BEARING DEVICE (TYPE I) 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0675 513-00690  BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0680 514-00200 *PEDESTRIAN RAILING (STEEL) 285.000 242.250
LF 0.000 0.00
180.00000 242.250 43,605.00
0680 MATERIAL ALLOWANCE PEDESTRIAN RAIL (STEEL) 94.447
LF 0.000 0.00
180.00000 94.447 17,000.46
0685 514-01011 *BRIDGE RAIL (STEEL) 489.000 275.650
LF 0.000 0.00
300.00000 275.650 82,695.00
0685 MATERIAL ALLOWANCE BRIDGE RAIL (STEEL) 100.770
LF 0.000 0.00
300.00000 100.770 30,231.00
0690 515-00400 CONCRETE SEALER 613.000 0.000
SY 0.000 0.00

5.45000 0.000 0.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-WB

0695 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 91.000 91.000
LF 0.000 0.00
110.00000 91.000 10,010.00
0700 520-00000 BRIDGE HANGER CABLE ASSEMBLY 1.000 1.000
LS 0.000 0.00
76,293.00000 1.000 76,293.00
0705 601-03040 CONCRETE CLASS D (BRIDGE) 575.000 575.000
cy 0.000 0.00
650.00000 575.000 373,750.00
0710 601-03050 CONCRETE CLASS D (WALL) 43.000 43.000
cY 0.000 0.00
575.00000 43.000 24,725.00
0715 602-00000 *REINFORCING STEEL 101,008.000 101,008.000
1B 0.000 0.00
0.61000 101,008.000 61,614.88
0720 608-00015 TRUNCATED DOMES 286.000 286.000
SF 0.000 0.00
70.00000 286.000 20,020.00
0725 610-01000 MEDALLION 8.000 8.000
EACH 0.000 0.00
210.00000 8.000 1,680.00
0730 613-00050 *1/2 INCH ELECTRICAL CONDUIT 1,500.000 1,068.500
LF 144.700 324.13
2.24000 1,213.200 2,717.57
0735 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 463.000 463.000
LF 0.000 0.00
6.46000 463.000 2,990.98
0740 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 417.000 417.000
MKFT 0.000 0.00
165.95000 417.000 69,201.15
0745 621-00650 *PEDESTRIAN STAIR STRUCTURE 1.000 1.000
LS 0.000 0.00

24,713.00000 1.000 24,713.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-WB

0750 622-00250 BENCH 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0755 622-00270 BOLLARD 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0760 625-00000 CONSTRUCTION SURVEYING 0.700 0.700
LS 0.000 0.00
65,000.00000 0.700 45,500.00
0765 626-00000 MOBILIZATION 0.700 0.678
LS 0.000 0.00
344,250.00000 0.678 233,401.50
0850 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF EXISTING BRIDGE 1.000 1.000
FOUNDATIONS
LS 0.000 0.00
16,131.16000 1.000 16,131.16
0855 202-00033 REMOVAL OF PIPE REMOVAL OF EXISTING 24" DUCTILE IRON 1.000 1.000
PIPE
EACH 0.000 0.00
1,182.41000 1.000 1,182.41
0875 900-00014 ADDED ITEM (LUMP SUM)/ ADJUST BEARING SEAT ELEVATION - 1.000 1.000
ABUTMENT W
LS 0.000 0.00
8,684.00000 1.000 8,684.00
0880 601-01010 CONCRETE CLASS BZ CONCRETE TO FILL CAISSON VOIDS 10.300 10.300
cY 0.000 0.00
121.44000 10.300 1,250.83
0895 613-16000 LUMINAIRE (SPECIAL) LUMINAIRE (SPECIAL) - POWDER 94.000 50.000
COATED
EACH 16.000 10,867.04
679.19000 66.000 44,826.54
0895 MATERIAL ALLOWANCE AA AND DD LIGHTS7/11 42.123
EACH -8.693 -5,904.48
679.19000 33.430 22,705.32
0905 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN ABUTMENT #1 86.000 86.000
LF 0.000 0.00

9.69000 86.000 833.34
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-WB

0910 607-11580 FENCE (TEMPORARY) TEMPORARY CHAIN LINK FENCE 1,034.000 1,034.000
LF 0.000 0.00
1.79000 1,034.000 1,850.86
CAT 0300 CURRENT AMT $ 2,731,644.92 $ 5,286.69$ 2,671,109.19

CAT NO0305 STRUCTURE - RETAINING WALL

0770 206-00000 STRUCTURE EXCAVATION 740.000 740.000
cy 0.000 0.00
7.00000 740.000 5,180.00
0775 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,040.000 1,040.000
cy 0.000 0.00
20.00000 1,040.000 20,800.00
0780 206-00520 FILTER MATERIAL (CLASS B) 22.000 22.000
cYy 0.000 0.00
75.00000 22.000 1,650.00
0785 514-00200 *PEDESTRIAN RAILING (STEEL) 243.000 206.550
LF 0.000 0.00
180.00000 206.550 37,179.00
0790 518-00100 WATERSTOP 18.000 18.000
LF 0.000 0.00
12.00000 18.000 216.00
0795 601-03040 CONCRETE CLASS D (BRIDGE) 48.000 48.000
cy 0.000 0.00
650.00000 48.000 31,200.00
0800 601-03050 CONCRETE CLASS D (WALL) 185.000 185.000
cYy 0.000 0.00
575.00000 185.000 106,375.00
0805 602-00000 *REINFORCING STEEL 48,530.000 48,530.000
LB 0.000 0.00
0.61000 48,530.000 29,603.30
0810 608-00006 CONCRETE SIDEWALK (6 INCH) 162.000 162.000
SY 0.000 0.00

75.00000 162.000 12,150.00
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PCN: 12560-BID ESTIMATE RUN 02/28/2007
PROJECT: STE C010-057 ESTIMATE NO: 0019 10:58:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE - RETAINING WALL

0815 613-00050 *1/2 INCH ELECTRICAL CONDUIT 242.000 189.000
LF 53.000 118.72
2.24000 242.000 542.08
0820 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000
LF 0.000 0.00
6.46000 40.000 258.40
0825 625-00000 CONSTRUCTION SURVEYING 0.050 0.050
LS 0.000 0.00
65,000.00000 0.050 3,250.00
0830 626-00000 MOBILIZATION 0.050 0.048
LS 0.000 0.00
344,250.00000 0.048 16,524.00
CAT 0305 CURRENT AMT $ 272,177.28 $ 118.72 s 264,927.78

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0835 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0840 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
CAT 0400 CURRENT AMT $ 65,000.00 $ 0.00$ 65,000.00

PROJECT TOTAL CURRENT AMT § 3,995,508.83 $ 43,126.02 $ 3,684,512.30



